
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:59 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 453 Date: 08-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 821

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense morning fog to partly overcast/sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am
- Surveyed the tower saddle (points K, L, M, N, Y, Z) and grillage (points WG and NG) from control point
MB007 to confirm that the deflection from the pullback has been maintained with the assistance of Philip
He.
- Began to analyze the surveying data collected today. Also prepared the total station for tomorrows
survey from SKY3 (Westbound Skyway near the north barrier at Pier Table E3).
- Wrote an email to the District 4 scanners to prepare for scanning the Hinge K pipe beams.
- Discussed in more detail the surveying of the first cable strand with Roman Granados and Rick Erskine.
- Checked to see if the Hinge K pipe beams were ready for surveying/scanning. The Hinge K pipe beam
protective covers had been pulled back today exposing the control points to be surveyed. However the
working scaffolds were still over the end points to be surveyed. I discussed this issue with ABF
superintendent Scott Smith to also have the working scaffolds removed to survey the pipe beams. See
Abbas Iranmanesh's diary for the details (labor and equipment) of the CCO work to have the protective
pipe covers pulled back for the survey.

Attachment

Close up of an ABF ironworker adjusting a tramway sheave on the W-
Line backspan.

The E-Line Hinge K pipe beam covers were pulled back today enabling
the end point on the pipes to be surveyed.
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ABF ironworkers placing another tramway hauling cable sheave frame
on the secondary transfer arm frame.

ABF ironworker adjusting a tramway sheave on the W-Line backspan.

The W-Line Hinge K pipe beam covers were pulled back today
enabling the end point on the pipes to be surveyed.

View from control point MB007 of the tower at the time of the survey.
Note the survey was delayed due to the dense fog and shaded north

side.

Page 2 of 2ddrRptbyBidItem


